
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/10/2010

ESTIMATE SUMMARY 13:38:26

CONTID: C14440         ESTIMATE NO: 0010 PROG 2005

PCN: 14440-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH94 Safety Improvements PERCENT TIME:

PROJECT NO: STA 094A-031                  

SH94 Safety Improvements

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 06/10/2010 DATE TIME STARTED 09/17/2007

9540 E. 104th Avenue DATE LET 07/26/2007 DATE WORK BEGAN

 DATE AWARDED 08/02/2007 DATE TIME STOPPED 09/25/2008

 DATE CONTRACT EXECUTED 09/05/2007 DATE ACCEPTED 09/25/2008

Henderson CO 80640     303/279-0900 DATE NOTICE TO PROCEED 09/17/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,330,108.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,329,494.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 500.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.29

WORK DAYS

WORK DAYS

98.96%

13,779.25

0.00

0.00

500.00

$

$

$

$

1,316,328.95

0.00

1,316,328.95

0.00

1,316,328.95

0.00

0.00

1,316,328.95

0.00

AMOUNT DUE 1,316,328.95 500.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 500.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

69.5 TIME ALLOW: 70

ORIG TIME ALLOW: 70
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PCN: 14440-BID    ESTIMATE RUN 06/10/2010

PROJECT: STA 094A-031                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 4.700

0.000

201-00001  
 

4.700

ACRE

4,500.00000 21,150.004.700

0.00

0010 REMOVAL OF STRUCTURE 1.000

0.000

202-00001  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0015 REMOVAL OF PIPE 6.000

0.000

202-00033  
 

6.000

EACH

500.00000 3,000.006.000

0.00

0020 *REMOVAL OF DELINEATOR 17.000

0.000

202-00090  
 

17.000

EACH

5.50000 93.5017.000

0.00

0025 REMOVAL OF ASPHALT MAT 3,226.000

0.000

202-00220  
 

3,226.000

SY  

6.00000 19,356.003,226.000

0.00

0030 *REMOVAL OF ASPHALT MAT (PLANING) 1,603.000

0.000

202-00240  
 

1,603.000

SY  

6.50000 10,419.501,603.000

0.00

0035 *REMOVAL OF PAVEMENT MARKING 1,316.000

0.000

202-00250  
 

1,316.000

SF  

1.10000 1,447.601,316.000

0.00

0040 *REMOVAL OF GROUND SIGN 9.000

0.000

202-00810  
 

9.000

EACH

80.00000 720.009.000

0.00

0045 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

4,798.00000 4,798.001.000

0.00

0050 *REMOVAL OF FENCE 3,721.000

0.000

202-01000  
 

3,721.000

LF  

0.70000 2,604.703,721.000

0.00

0055 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 12,958.000

0.000

203-00010  
 

12,958.000

CY  

7.00000 90,706.0012,958.000

0.00
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PCN: 14440-BID    ESTIMATE RUN 06/10/2010

PROJECT: STA 094A-031                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PROOF ROLLING 9.000

0.000

203-01100  
 

9.000

HOUR

125.00000 1,125.009.000

0.00

0065 BLADING 4.000

0.000

203-01500  
 

4.000

HOUR

115.00000 460.004.000

0.00

0070 POTHOLING 9.000

0.000

203-01597  
 

9.000

HOUR

205.00000 1,845.009.000

0.00

0075 TOPSOIL 1,606.000

0.000

207-00205  
 

1,606.000

CY  

11.25000 18,067.501,606.000

0.00

0080 *EROSION LOG (12 INCH) 1,280.000

0.000

208-00002  
 

1,280.000

LF  

5.25000 6,720.001,280.000

0.00

0085 *SILT FENCE 4,090.000

0.000

208-00020  
 

4,090.000

LF  

1.40000 5,726.004,090.000

0.00

0090 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

426.00000 426.001.000

0.00

0095 STORM DRAIN INLET PROTECTION 4.000

0.000

208-00050  
 

4.000

EACH

160.00000 640.004.000

0.00

0100 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

3,000.00000 0.000.000

0.00

0105 SEDIMENT REMOVAL AND DISPOSAL 1.000

0.000

208-00100  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0110 EROSION CONTROL SUPERVISOR 56.000

0.000

208-00205  
 

56.000

HOUR

65.00000 3,640.0056.000

0.00
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PCN: 14440-BID    ESTIMATE RUN 06/10/2010

PROJECT: STA 094A-031                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 WATER 132.000

0.000

209-00000  
 

132.000

MGAL

60.00000 7,920.00132.000

0.00

0120 *RESET GROUND SIGN 9.000

0.000

210-00810  
 

9.000

EACH

460.00000 4,140.009.000

0.00

0125 *RESET FLASHING BEACON 1.000

0.000

210-00825  
 

1.000

EACH

2,250.00000 2,250.001.000

0.00

0130 *SEEDING (NATIVE) 3.900

0.000

212-00006  
 

3.900

ACRE

350.00000 1,365.003.900

0.00

0135 *MULCHING (WEED FREE HAY) 3.900

0.000

213-00002  
 

3.900

ACRE

575.00000 2,242.503.900

0.00

0140 *MULCH TACKIFIER 390.000

0.000

213-00061  
 

390.000

LB  

2.00000 780.00390.000

0.00

0145 *SOIL RETENTION BLANKET (CLASS 1) 4,462.000

0.000

216-00021  
 

4,462.000

SY  

1.25000 5,577.504,462.000

0.00

0150 *SOIL RETENTION BLANKET (CLASS 2) 610.000

0.000

216-00022  
 

610.000

SY  

1.50000 915.00610.000

0.00

0155 AGGREGATE BASE COURSE (CLASS 6) 6,818.450

0.000

304-06000  
 

6,818.450

TON 

22.00000 150,005.906,818.450

0.00

0160 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 5,590.750

0.000

403-33741  
 

5,590.750

TON 

66.40000 371,225.805,590.750

0.00

0165 EMULSIFIED ASPHALT (SLOW-SETTING) 1,633.000

0.000

411-10255  
 

1,633.000

GAL 

1.45000 2,367.851,633.000

0.00
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PCN: 14440-BID    ESTIMATE RUN 06/10/2010

PROJECT: STA 094A-031                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DRILLED CAISSON (36 INCH) 57.000

0.000

503-00036  
 

57.000

LF  

200.00000 11,400.0057.000

0.00

0175 *DRILLED CAISSON (48 INCH) 21.000

0.000

503-00048  
 

21.000

LF  

225.00000 4,725.0021.000

0.00

0180 CONCRETE CLASS B (WALL) 10.000

0.000

601-01050  
 

10.000

CY  

460.00000 4,600.0010.000

0.00

0185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 232.000

0.000

603-01185  
 

232.000

LF  

45.00000 10,440.00232.000

0.00

0190 18 INCH REINFORCED CONCRETE END SECTION 8.000

0.000

603-05018  
 

8.000

EACH

675.00000 5,400.008.000

0.00

0195 *END POST 5.000

0.000

607-00005  
 

5.000

EACH

175.00000 875.005.000

0.00

0200 *CORNER AND LINE BRACE POST 22.000

0.000

607-00010  
 

22.000

EACH

190.00000 4,180.0022.000

0.00

0205 *FENCE BARBED WIRE WITH METAL POSTS 3,956.000

0.000

607-01000  
 

3,956.000

LF  

1.70000 6,725.203,956.000

0.00

0210 *FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

0.000

LF  

4.00000 0.000.000

0.00

0215 *16 FOOT GATE 2.000

0.000

607-60116  
 

2.000

EACH

305.00000 610.002.000

0.00

0220 *DELINEATOR (TYPE I) 44.000

0.000

612-00001  
 

44.000

EACH

17.00000 748.0044.000

0.00
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PCN: 14440-BID    ESTIMATE RUN 06/10/2010

PROJECT: STA 094A-031                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DELINEATOR (TYPE II) 34.000

0.000

612-00002  
 

34.000

EACH

18.00000 612.0034.000

0.00

0230 *3 INCH ELECTRICAL CONDUIT (JACKED) 640.000

0.000

613-00301  
 

640.000

LF  

14.50000 9,280.00640.000

0.00

0235 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,057.000

0.000

613-01200  
 

2,057.000

LF  

10.50000 21,598.502,057.000

0.00

0240 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 344.000

0.000

613-01300  
 

344.000

LF  

14.50000 4,988.00344.000

0.00

0245 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0250 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000

0.000

613-70400  
 

4.000

EACH

500.00000 2,000.004.000

0.00

0255 *SIGN PANEL (CLASS II) 228.000

0.000

614-00012  
 

228.000

SF  

18.00000 4,104.00228.000

0.00

0260 *SIGN PANEL (CLASS III) 24.000

0.000

614-00013  
 

24.000

SF  

28.00000 672.0024.000

0.00

0265 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

0.000

LF  

13.00000 0.000.000

0.00

0270 *STEEL SIGN POST (W 6X15) 35.000

0.000

614-00615  
 

35.000

LF  

105.00000 3,675.0035.000

0.00

0275 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 110.000

0.000

614-01502  
 

110.000

LF  

19.00000 2,090.00110.000

0.00
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PCN: 14440-BID    ESTIMATE RUN 06/10/2010

PROJECT: STA 094A-031                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

85.000

0.000

614-01582  
 

85.000

LF  

33.00000 2,805.0085.000

0.00

0285 *CONCRETE FOOTING (TYPE 2) 2.000

0.000

614-03002  
 

2.000

EACH

2,600.00000 5,200.002.000

0.00

0290 *TRAFFIC SIGNAL FACE (12-12-12) 15.000

0.000

614-70336  
 

15.000

EACH

700.00000 10,500.0015.000

0.00

0290 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000EACH

513.66000 0.000.000

0.00

0295 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000

0.000

614-70560  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00

0295 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12-12-12-12-12)

0.000

0.000EACH

810.00000 0.000.000

0.00

0300 *INTERSECTION DETECTION SYSTEM (CAMERA) 3.000

0.000

614-72886  
 

3.000

EACH

5,500.00000 16,500.003.000

0.00

0300 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 0.000

0.000EACH

4,250.00000 0.000.000

0.00

0305 *FLASHING BEACON 1.000

0.000

614-80000  
 

1.000

EACH

2,800.00000 2,800.001.000

0.00

0305 MATERIAL ALLOWANCE FLASHING BEACON 0.000

0.000EACH

790.00000 0.000.000

0.00

0310 RUMBLE STRIP 2,973.000

0.000

614-80385  
 

2,973.000

LF  

0.85000 2,527.052,973.000

0.00
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PCN: 14440-BID    ESTIMATE RUN 06/10/2010

PROJECT: STA 094A-031                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 3.000

0.000

614-81150  
 

3.000

EACH

17,000.00000 51,000.003.000

0.00

0315 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (50 FT. MAST 
ARM)

0.000

0.000EACH

13,358.00000 0.000.000

0.00

0320 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000

0.000

614-81165  
 

1.000

EACH

25,250.00000 25,250.001.000

0.00

0320 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (65 FT. MAST 
ARM)

0.000

0.000EACH

20,950.00000 0.000.000

0.00

0325 *CONTROLLER (TYPE 170E-HC11) 1.000

0.000

614-86246  
 

1.000

EACH

24,000.00000 24,000.001.000

0.00

0325 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 0.000

0.000EACH

14,680.00000 0.000.000

0.00

0330 DETOUR PAVEMENT 524.000

0.000

621-00450  
 

524.000

SY  

31.00000 16,244.00524.000

0.00

0335 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

32,000.00000 32,000.001.000

0.00

0340 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

67,750.00000 67,750.001.000

0.00

0345 *EPOXY PAVEMENT MARKING 127.000

0.000

627-00005  
 

127.000

GAL 

85.00000 10,795.00127.000

0.00

0350 *PAVEMENT MARKING PAINT (WATERBORNE) 145.000

0.000

627-00011  
 

145.000

GAL 

50.00000 7,250.00145.000

0.00
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PCN: 14440-BID    ESTIMATE RUN 06/10/2010

PROJECT: STA 094A-031                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

428.000

0.000

627-30405  
 

428.000

SF  

13.00000 5,564.00428.000

0.00

0360 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

288.000

0.000

627-30410  
 

288.000

SF  

13.00000 3,744.00288.000

0.00

0365 *FLAGGING 584.000

0.000

630-00000  
 

584.000

HOUR

22.50000 13,140.00584.000

0.00

0370 *TRAFFIC CONTROL INSPECTION 38.000

0.000

630-00007  
 

38.000

DAY 

100.00000 3,800.0038.000

0.00

0375 *TRAFFIC CONTROL MANAGEMENT 74.000

0.000

630-00012  
 

74.000

DAY 

400.00000 29,600.0074.000

0.00

0380 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000

0.000

630-80335  
 

4.000

EACH

175.00000 350.002.000

0.00

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000

0.000

630-80341  
 

10.000

EACH

11.00000 99.009.000

0.00

0390 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000

0.000

630-80342  
 

70.000

EACH

22.00000 638.0029.000

0.00

0395 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000

0.000

630-80343  
 

12.000

EACH

33.00000 396.0012.000

0.00

0400 *PORTABLE MESSAGE SIGN PANEL 4.000

0.000

630-80355  
 

4.000

EACH

4,500.00000 18,000.004.000

0.00

0405 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

0.000

0.000

630-80357  
 

2.000

EACH

550.00000 0.000.000

0.00
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PCN: 14440-BID    ESTIMATE RUN 06/10/2010

PROJECT: STA 094A-031                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *DRUM CHANNELIZING DEVICE 104.000

0.000

630-80360  
 

150.000

EACH

44.00000 4,576.00104.000

0.00

0415 CONCRETE BARRIER (TEMPORARY) 458.000

0.000

630-80370  
 

700.000

LF  

25.00000 11,450.00458.000

0.00

0420 *TRAFFIC CONE 57.000

0.000

630-80380  
 

300.000

EACH

2.25000 128.2557.000

0.00

0425 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000

0.000

630-85006  
 

2.000

EACH

1,600.00000 3,200.002.000

0.00

0430 *TRAFFIC SIGNAL (TEMPORARY) 1.000

0.000

630-86800  
 

1.000

L S 

33,000.00000 33,000.001.000

0.00

0435 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0440 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0445 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0450 F/A ROADWAY SMOOTHNESS INCENTIVE -2,795.520

0.000

700-70018  
 

0.000

F A 

1.00000 -2,795.52-2,795.520

0.00

0455 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0460 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 14440-BID    ESTIMATE RUN 06/10/2010

PROJECT: STA 094A-031                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:38:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 F/A QUALITY INCENTIVE PAYMENT 13,828.780

0.000

700-70025  
 

13,828.780

F A 

1.00000 13,828.7813,828.780

0.00

0470 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0475 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

0480 F/A ADJUST UTILITIES 10,387.250

0.000

700-70060  
 

10,387.250

F A 

1.00000 10,387.2510,387.250

0.00

0485 F/A EROSION CONTROL 4,245.070

0.000

700-70380  
 

4,245.070

F A 

1.00000 4,245.074,245.070

0.00

0490 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,283,128.930.001,296,908.20CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0500 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0505 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0510 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0515 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 33,200.000.0033,200.00CURRENT AMT0400 $ $ $

$ 1,316,328.930.00$1,330,108.20$CURRENT AMTPROJECT TOTAL


